ANCHOR
QEA &

614 Magnolia Avenue

Ocean Springs, Mississippi 39564
Phone 228.818.9626

Fax 228.818.9631

November 14, 2012

Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: San Jacinto River Waste Pits Superfund Site RI/FS Schedule
Project Number: 090557-01

Dear Gary:

As we discussed in a call on November 13, 2012, the production of the Remedial
Investigation Report (RI Report) and associated Baseline Human Health Risk Assessment
(BHHRA) for the San Jacinto River Waste Pits Superfund Site is taking longer than we
anticipated, because of the complexity of the project, the need to incorporate new data and
evaluations from the Time Critical Removal Action armored cap porewater study and
southern impoundment investigations into the RI Report and BHHRA, and a variety of
quality control/quality assurance checks. Respondents have requested and you have agreed
to move the submittal date for the RI Report and associated submittals, as provided for in the
approved July 2012 RI/FS schedule, from November 23, 2012 to December 5, 2012.

As you and I discussed, in connection with the extension of the submittal date for the RI
Report and associated submittals, Respondents have agreed to shorten the turn-around times
in the approved schedule for the Respondents’ delivery of the Final Interim Feasibility Study
(FS) and Final FS Reports from 30 days each to 26 and 25 days, respectively. This change
maintains the “EPA Prepares Proposed Plan” delivery date of November 1, 2013, shown in

the currently approved schedule.
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The above changes to the schedule are reflected in the attached “November 2012 Revised
RI/FS Schedule.” We will continue to keep the USEPA fully informed of our progress
through our regular communications and Monthly Reports for the RI/FS.

Sincerely,
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David C. Keith
Project Coordinator
Anchor QEA, LLC

Cc: Phil Slowiak, International Paper Company
Dave Moreira, McGinnes Industrial Maintenance Corporation

Jennifer Sampson, Integral Consulting Incorporated
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ID [Task Name ‘ Duration Start Finish 3rd Quarter [ 4th Quarter [1st Quarter 2nd Quarter [3rd Quarter [ 4th Quarter [ 1st Quarter 2nd Quarter [3rd Quarter 4th Quarter 1st Quarter
Jul | Aug | Sep | Oct | Nov | Dec | Jan Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct ov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep Oct | Nov | Dec Jan | Feb
1 |Post Site Characterization Report Deliverables 547 days Fri 12/9/11  Mon 1/13/14 ¢ )
2 Exposure Assessment (EA) Memorandum 125 days Fri 12/9/11  Thu 5/31/12 & )
3 Submit Draft of EA Memo 30 days Fri12/9/11  Thu 1/19/12
4 Agency Review 60 days Fri 1/20/12  Thu 4/12/12 E=
5 Final EA Memorandum Submitted 20 days Fri 4/13/12  Thu 5/10/12 EEEﬁ
6 EPA Approval of EA Memorandum 15 days Fri 5/11/12 Thu 5/31/12
7
8 Toxicological and Epidemiological Studies (TES) Memorandum 207 days Fri 12/9/11  Mon 9/24/12 & )
9 Submit Draft of TES Memo 30 days Fri12/9/11  Thu 1/19/12
10 Agency Review 60 days Fri 1/20/12 Thu 4/12/12 ==
11 Final TES Memorandum Submitted 20 days Fri 4/13/12  Thu 5/10/12 EE
12 EPA Approval of TES Memorandum 15 days Fri5/11/12  Thu 5/31/12
13
14 South Impoundment Investigation Phase Il 167 days Fri 12/9/11 Mon 7/30/12 > )
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri 12/9/11 Thu 12/29/11
16 Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12 H
17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12  Wed 4/11/12
19 Field Sampling Phase II 34 days Thu 4/12/12 Tue 5/29/12
20 Sample analysis, data validation and data management 44 days Wed 5/30/12  Mon 7/30/12 — N
21
22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12 & P
23 Submitttal of Draft Cap Porewater Study SAP/FSP 2ldays Mon 3/19/12  Mon 4/16/12 —
24 Agency Review and comments on SAP/FSP 15days  Tue 4/17/12 Mon 5/7/12
25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12  Mon 5/28/12
26 EPA Review and Approval of SAP/FSP Addenda 11days  Tue5/29/12  Tue 6/12/12
27 Field Sampling 30days Wed 6/13/12 Tue 7/24/12
28 Sample analysis, data validation and data management 44 days Wed 7/25/12  Mon 9/24/12 ——
29
30 Baseline Human Health Risk Assessment BHHRA Report 216 days  Thu 6/14/12  Thu 4/11/13 9
31 Evaluate South Impoundment Data 20days  Tue 7/31/12  Mon 8/27/12 =
32 Prepare Draft of BHHRA Report 125days  Thu 6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report O0days Wed12/5/12 Wed 12/5/12 9~ 12/5
34 Agency Review 36days Thu12/6/12  Thu 1/24/13
35 Draft Final BHHRA Submitted 25 days Fri 1/25/13  Thu 2/28/13
36 EPA Review and Approval of BHHRA Report 20 days Fri3/1/13  Thu 3/28/13 =
37 Final BHHRA Submittal 10 days Fri 3/29/13  Thu 4/11/13 ;=
38
39 Baseline Ecological Risk Assessment (BERA) Report 190 days  Fri12/23/11  Thu 9/13/12 & P
40 Submit Draft of BERA Report 60 days Fri 12/23/11  Thu 3/15/12 %
41 Agency Review 71 days Fri 3/16/12 Fri 6/22/12 ( ~
42 Draft Final BERA Submitted 43 days Mon 6/25/12 Wed 8/22/12 =L
43 EPA Approval of BERA Memorandum 16 days  Thu 8/23/12  Thu 9/13/12 ===
44 Final BERA Submittal 0 days Thu 9/13/12 Thu 9/13/12 @ 913
45
46 Treatability Studies (TS) 14 days Fri 4/13/12 Wed 5/2/12 T
47 To be determined 14 days Fri 4/13/12 Wed 5/2/12 _
48
49 Remedial Investigation (RI) Report 257 days Wed 4/18/12 Thu 4/11/13 O )
50 Evaluate Armored Cap Data for Report 20days  Tue 9/25/12 Mon 10/22/12 p—
51 Prepare Draft of RI Report 166 days Wed 4/18/12  Wed 12/5/12 [
52 Submit Draft Rl Report Odays Wed12/5/12 Wed 12/5/12 125
53 Agency Review 36 days Thu 12/6/12 Thu 1/24/13
54 Draft Final Submittal of Rl Report 25 days Fri 1/25/13 ~ Thu 2/28/13
55 EPA Review, RI Report Presentation, & EPA Approval 20 days Fri 3/1/13 Thu 3/28/13 —
56 Final Rl Report Submittal 10 days Fri 3/29/13  Thu 4/11/13 [
57
58 Remedial Alternatives Memorandum 191 days Fri 12/9/11 Fri 8/31/12 O )
59 Submit Draft of RA Memorandum 30 days Fri12/9/11  Thu 1/19/12 g
60 Agency Review 116 days Fri 1/20/12 Fri 6/29/12 v
61 Prepare Final Draft RA Report 20 days Mon 7/2/12 Fri 7/27/112
62 EPA Approval of Final RA Report 15days  Mon 7/30/12 Fri 8/17/12
63 Submit Final RA Report 10 days  Mon 8/20/12 Fri 8/31/12
64
65 Feasibility Study (FS) Report 227 days Fri 3/1/13  Mon 1/13/14 )
66 Submit Draft Interim Final FS Report 45 days Fri 3/1/13 Thu 5/2/13
67 Agency Review 45 days Fri 5/3/13 Thu 7/4/13
68 Final Interim FS Report 26 days Fri 7/5/13 Fri 8/9/13
69 Submit Final FS Report 25days  Mon 8/12/13 Fri 9/13/13
70 EPA Prepares "Proposed Plan" 35days Mon 9/16/13 Fri 11/1/13
71 EPA Accepts Public Comment on Proposed Plan 23 days  Mon 11/4/13  Wed 12/4/13
72 EPA Provides Comments to Respondents 4 days Thu 12/5/13  Tue 12/10/13
73 Prepare Final FS Report 24 days Wed 12/11/13  Mon 1/13/14
Project: EPAs UAO-RI Schedule after Task G Milestone @ Project Summary U500 External Milestone € Deadline ¢
Date: Tue 11/13/12 Split S summary ===y  External Tasks . Progress e ——
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